

Contract management - MW21
Contractors Sample Letter C08b
Advise the Principal of a no Defect after an instruction to uncover
Mentioned in General Conditions of Contract Clause 8.2 & 8.4
User guidance
Instructions in the sample text below have been highlighted in yellow. If highlighting is not visible, go to Tools/ Options then click on the View tab, tick the Highlight check box and click the OK button. The show/hide button ¶ hides/reveals hidden text 
MW21 Clause Commentary on Clause 8 is available on the buy.nsw website. Please view the Index of construction documents to locate all documents referenced throughout this text 

Sample text advising the Principal that an instruction to” uncover and/or test” did not reveal a defect under the contract 

	» insert the date

The Principal’s  Authorised Person 
Attention » insert the name of the Authorised Person 
» insert the Authorised persons address  
» insert the 2nd line of  the  address if required 

» insert the Contract name
Contract No. » insert the Contract No.
No defect found under Clause 8.2
In accordance with your instruction under clause 8.2 dated  » insert the date, the Works was uncovered and tested on » insert the date.
The Items uncovered/retested did comply with the contract documents and have been reinstalled into the works as per the contract on  » insert  date the requirements of the instruction was carried out.  
In accordance with clause 8.3 and your instruction under clause 8.2 to uncover and or retest delete what is not required and the works is conforming with the contract, I intent to provide separately a variation in accordance with clause 9 for direct costs and extension of time delete what is not required
Yours sincerely,

» insert the name of the person issuing the notice
Contractor’s Representative
» insert the person’s position title 
for »  XYZ Contractor Insert Contractor’s name 




 
Guide Notes and Background 
1. If the work is ordered to be uncovered and tested by the Principal /PAP is found not to be a defect then the contractor has an entitlement under  8.3 for time and costs associated with uncovering and retesting the works and reinstalling into the Works if that  was required.  The Principal’s  instruction to uncover and test under clause  8.2 then becomes an instruction under clause  9 Variations 
2. The contractor should then make a claim for the costs & time associated with uncovering, retesting, reinstallation and remediation of the Works to the same standard  it was at the time of retesting under clause 9.8 Variation. Use letter C09c



